COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/01/2004

ESTIMATE SUMMARY 18:45:27
CONTID: C14806 ESTIMATE NO: 0004 PROG SPEC YR:1999
PCN: 14806-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 64.0 DAYS TIME ALLOW: 90 WORK DAYS
Beshoar Junction - East PERCENT TIME: 71.11 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: STA 3501-010
Beshoar Junction - East
NAME OF ROAD: 350A
PROJECT COUNTIES: LAS ANIMAS
CONTRACTOR:
KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 07/31/2004 DATE TIME STARTED 04/12/2004
P.O. BOX 580 DATE LET 02/26/2004 DATE WORK BEGAN
DATE AWARDED 03/09/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/26/2004 DATE ACCEPTED
RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED 04/12/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,372,652.43 PARTICIPATING $ 2,284,302.63 S 30,675.00
AWARD PROJECT AMT: $  2,205,576.20 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 96.28% TOTAL EARNINGS 2,284,302.63 30,675.00
FUNDS AVAILABLE: $ 88,349.80 STOCKPILED MATERIALS -0.01 0.00
GROSS EARNINGS 2,284,302.62 30,675.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -28,839.11 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,255,463.51 30,675.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,255,463.51 30,675.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 30,675.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00001
0010 202-00015
0015 202-00090
0016 202-00201
0020 202-00220
0025 202-00240
0030 202-00410
0035 202-00810
0040 202-01030
0045 202-01130
0050 202-01300

C14806
14806-BID
STA 3501-010

ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF HEADWALL

*REMOVAL OF DELINEATOR

REM CURB

REMOVAL OF ASPHALT MAT

REMOVAL OF ASPHALT MAT

(PLANING)

REMOVAL OF MAT FROM BRIDGE

*REMOVAL OF GROUND SIGN

REMOVAL OF ROAD CLOSURE GATE

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004
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CONTID: C14806 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14806-BID ESTIMATE RUN 08/01/2004
PROJECT: STA 3501-010 ESTIMATE NO: 0004 18:45:27

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 202-05026 SAWING ASPHALT MATERIAL (6 INCH) 1,434.000 1,434.000
LF 0.000 0.00
1.00000 1,434.000 1,434.00
0060 203-00000 UNCLASSIFIED EXCAVATION 18,330.000 18,330.000
cY 0.000 0.00
10.00000 18,330.000 183,300.00
0065 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 12,691.000 12,691.000
cy 0.000 0.00
0.50000 12,691.000 6,345.50
0070 203-01500 BLADING 60.000 34.000
HOUR 0.000 0.00
90.00000 34.000 3,060.00
0075 203-01510 BACKHOE 60.000 53.000
HOUR 0.000 0.00
80.00000 53.000 4,240.00
0080 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 32.000 32.000
cY 0.000 0.00
60.00000 32.000 1,920.00
0085 207-00205 TOPSOIL 16,265.000 16,265.000
cy 0.000 0.00
8.00000 16,265.000 130,120.00
0090 210-00013 RESET MAILBOX STRUCTURE (TYPE 3) 25.000 16.000
EACH 0.000 0.00
400.00000 16.000 6,400.00
0095 210-00015 RESET END SECTION 1.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0100 210-00810 *RESET GROUND SIGN 19.000 0.000
EACH 19.000 1,900.00
100.00000 19.000 1,900.00
0105 210-00825 *RESET FLASHING BEACON 1.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00



CONTID: C14806 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14806-BID ESTIMATE RUN 08/01/2004
PROJECT: STA 3501-010 ESTIMATE NO: 0004 18:45:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 210-01130 *RESET GUARDRAIL TYPE 3 0.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0115 210-01200 *RESET END ANCHORAGE 1.000 1.000
EACH 0.000 0.00
605.00000 1.000 605.00
0120 212-00006 *SEEDING (NATIVE) 25.750 5.250
ACRE 20.500 10,250.00
500.00000 25.750 12,875.00
0125 213-00002 *MULCHING (WEED FREE HAY) 25.750 5.250
ACRE 20.500 8,200.00
400.00000 25.750 10,300.00
0130 213-00061 *MULCH TACKIFIER 3,862.500 787.500
1B 3,075.000 6,150.00
2.00000 3,862.500 7,725.00
0135 216-00039 *SOIL RETENTION BLANKET (STRAW) 6,066.000 6,066.000
SY 0.000 0.00
1.20000 6,066.000 7,279.20
0140 304-06007 AGGREGATE BASE COURSE (CLASS 6) 6,974.000 6,974.000
cYy 0.000 0.00
19.00000 6,974.000 132,506.00
0140 MATERIAL ALLOWANCE 0.000
cy 0.000 0.00
10.80000 0.000 0.00
0145 306-01000 RECONDITIONING 18,830.000 18,830.000
SY 0.000 0.00
0.50000 18,830.000 9,415.00
0150 403-33741 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 38,200.000 38,154.910
TON 0.000 0.00
35.00000 38,154.910 1,335,421.85
0150 MATERIAL ALLOWANCE -0.001
TON 0.000 0.00

9.41000 -0.001 -0.01



CONTID: C14806 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14806-BID ESTIMATE RUN 08/01/2004
PROJECT: STA 3501-010 ESTIMATE NO: 0004 18:45:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 11,900.000 11,900.000
GAL 0.000 0.00
1.00000 11,900.000 11,900.00
0160 420-00500 GEOTEXTILE (PAVING) 1,133.000 1,133.000
SY 0.000 0.00
5.00000 1,133.000 5,665.00
0165 506-00005 RIPRAP 0.000 0.000
sy 0.000 0.00
1.50000 0.000 0.00
0170 603-10240 24 INCH CORRUGATED STEEL PIPE 590.000 590.000
LF 0.000 0.00
50.00000 590.000 29,500.00
0170 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
11.34000 0.000 0.00
0175 603-10300 30 INCH CORRUGATED STEEL PIPE 40.000 40.000
LF 0.000 0.00
60.00000 40.000 2,400.00
0175 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
14.72000 0.000 0.00
0180 603-30024 24 INCH STEEL END SECTION 12.000 12.000
EACH 0.000 0.00
350.00000 12.000 4,200.00
0180 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
162.99000 0.000 0.00
0185 603-30030 30 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
450.00000 2.000 900.00
0185 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00

253.11000 0.000 0.00



CONTID: C14806 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14806-BID ESTIMATE RUN 08/01/2004
PROJECT: STA 3501-010 ESTIMATE NO: 0004 18:45:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0186 604-00305 INLET TY C (5 FT) 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0190 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,875.000 2,875.000
LF 0.000 0.00
12.50000 2,875.000 35,937.50
0195 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
750.00000 4.000 3,000.00
0196 606-01385 TRANSITION TY 3J 0.000 0.000
EACH 0.000 0.00
1,020.00000 0.000 0.00
0197 606-01390 END ANCHOR TY 3K 0.000 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
0198 606-01395 TRANSITION TY 3L 0.000 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0200 606-02003 *END ANCHORAGE (NONFLARED) 4.000 4.000
EACH 0.000 0.00
1,750.00000 4.000 7,000.00
0205 606-02005 *END ANCHORAGE (FLARED) 22.000 21.000
EACH 0.000 0.00
1,400.00000 21.000 29,400.00
0210 607-60620 *ROAD CLOSURE GATE 2.000 0.000
EACH 0.000 0.00
8,100.00000 0.000 0.00
0211 609-20010 CURB TY 2 B 148.000 148.000
LF 0.000 0.00
13.50000 148.000 1,998.00
0215 612-00001 *DELINEATOR (TYPE I) 200.000 196.000
EACH 0.000 0.00

16.50000 196.000 3,234.00



CONTID: C14806 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 14806-BID ESTIMATE RUN 08/01/2004
PROJECT: STA 3501-010 ESTIMATE NO: 0004 18:45:27

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 612-00002 *DELINEATOR (TYPE IT) 12.000 12.000
EACH 0.000 0.00
19.00000 12.000 228.00
0225 612-00003 *DELINEATOR (TYPE III) 33.000 33.000
EACH 0.000 0.00
21.00000 33.000 693.00
0230 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 100.000 0.000
LF 0.000 0.00
16.50000 0.000 0.00
0235 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 200.000 100.000
LF 0.000 0.00
11.50000 100.000 1,150.00
0240 613-07033 *PULL BOX (24"X20"X12") DEEP 5.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0245 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0250 613-20100 *LIGHT STANDARD (INSTALL ONLY) PICK UP FROM CDOT YARD 4.000 4.000
"EXIT 119 IH-25"
EACH 0.000 0.00
265.00000 4.000 1,060.00
0255 613-40015 *LIGHT STANDARD ANCHOR 4.000 4.000
EACH 0.000 0.00
450.00000 4.000 1,800.00
0260 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000
EACH 0.000 0.00
365.00000 0.000 0.00
0265 614-00011 *SIGN PANEL (CLASS I) 90.000 0.000
SF 0.000 0.00
14.50000 0.000 0.00
0270 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 120.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00



CONTID: C14806 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 14806-BID ESTIMATE RUN 08/01/2004
PROJECT: STA 3501-010 ESTIMATE NO: 0004 18:45:27

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.000 0.00
40,000.00000 0.900 36,000.00
0280 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
100,000.00000 1.000 100,000.00
0285 627-00005 *EPOXY PAVEMENT MARKING 416.000 400.000
GAL 0.000 0.00
58.00000 400.000 23,200.00
0290 627-00070 *PREFORMED THERMOPLASTIC PAVEMENT MARKING WORD & LINE 482.000 0.000
SYMBOLS (TYPE B) 90-MIL
SF 0.000 0.00
11.00000 0.000 0.00
0295 630-00000 *FLAGGING 2,000.000 1,774.000
HOUR 12.250 245.00
20.00000 1,786.250 35,725.00
0300 630-00007 *TRAFFIC CONTROL INSPECTION 43.000 25.000
DAY 18.000 1,530.00
85.00000 43.000 3,655.00
0305 630-00012 *TRAFFIC CONTROL MANAGEMENT 65.000 49.000
DAY 6.000 2,400.00
400.00000 55.000 22,000.00
0310 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.000 36.900
EACH 0.000 0.00
95.00000 36.900 3,505.50
0315 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 12.600
EACH 0.000 0.00
100.00000 12.600 1,260.00
0320 630-80360 *DRUM CHANNELIZING DEVICE 80.000 72.000
EACH 0.000 0.00
30.00000 72.000 2,160.00
0325 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 9.000 8.100
EACH 0.000 0.00
45.00000 8.100 364.50
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PCN: 14806-BID ESTIMATE RUN 08/01/2004
PROJECT: STA 3501-010 ESTIMATE NO: 0004 18:45:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0335 630-80380 *TRAFFIC CONE 120.000 103.500
EACH 0.000 0.00
8.00000 103.500 828.00
0340 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 15,634.350 15,634.350
F A 0.000 0.00
1.00000 15,634.350 15,634.35
0350 700-70021 F/A OJT 800.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0355 700-70022 F/A OJT PILOT 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0360 700-70025 F/A QUALITY INCENTIVE PAYMENT -20,000.000 -20,738.650
FA 0.000 0.00
1.00000 -20,738.650 -20,738.65
0365 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0370 700-70035 F/A 330' FT OF BRIDGE RAIL TYPE 3 (SPEICAL) 21,450.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70380 F/A EROSION CONTROL 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 2,358,152.43 $ 30,675.00$ 2,269,802.62
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PCN: 14806-BID ESTIMATE RUN 08/01/2004
PROJECT: STA 3501-010 ESTIMATE NO: 0004 18:45:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0380 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0385 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,500.00000 1.000 7,500.00
0390 620-00015 FIELD LABORATORY (STATE FURNISHED) 1.000 0.000
EACH 0.000 0.00
0.00000 0.000 0.00
0395 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 14,500.00 $ 0.00$ 14,500.00

PROJECT TOTAL CURRENT AMT § 2,372,652.43 $ 30,675.00 $ 2,284,302.62



